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MEMORANDUM FOR: Director of Central Intelligence

SUBJECT: Request for Funds for Closeout of AQUILINE Contract
with McDonnell Douglas Astronautics Company

REFERENCE: Memo for DCI from DDS&T, dated 1 November 1971;
Subject: Termination of Project AQUILINE
(BYE-6507-71, Attachment I)

1. This memorandum contains a request for the approval of the Director
of Central Intelligence. The specific request is contained in paragraph 6.

2. In accordance with the directive received from the Executive
Director-Comptroller (reference memorandum), the AQUILINE Program was
extended through 15 November 1971 with the funds previously authorized -

through 7 November and ﬂ[:;;::;::]through 15 November. Effective
12 November, MDAC was notified that all planned contract activity was to
cease and they were to prepare their program closeout bid for presentation
and negotiation. On 22 and 23 November, negotiations were conducted at
MDAC which covered: program closeout costs and time; the determination of
contract incentive bonuses allowable under the incentive clauses of the
contract; MDAC fee and associated other open items remaining on Contract

3. Attachment II is the negotiated MDAC proposal for program closeout in
the amount of § In addition to this closeout bid, it was determined
that MDAC was due and should be awarded $ as incentive navment for
satisfactory completion of the tasks as stipulated in Contract incentive
clauses. Therefore, of the $E::::::::%]authorized by the Executive
Director-Comp terminating the MDAC efforts, only $[;;:;;:::;;}v111
be reﬁuiredigrillﬁrfﬂr]for the contract extension 7 throuah Tovember
and $ for closeout costs). The following table presents the total
picture on the results of the 22 and 23 November negotiations:

Event or Activity

Contract Value at 30 September 1971 (Less Fee) $
Contract Extension Thru 31 October 1971

Contract Extension Thru 7 November 1971

Contract Extension Thru 15 November 1971
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Event or Activity

Contract Value 15 November (Less Fee)
MDAC Expenditures and Commitments Thru 15 November

Contract Funds Available at 15 November $

Fee Thru July 31, 1971 as Negotiated
22 November

Fee July 31 Thru 15 November as
Negotiated 22 November

Total Negotiated Fee $
Minus 22 November Disallowed

Costs (Material handling, ops

hourly increase at Field Site,etc.)

Subtotal $

Balance of Cantract Funds Available at 15 November
(Funds of $ Minus Fee of §

Contract Closeout Cost (At No Fee) §
Incentive Bonus

- Subtotal $

Additional Funding Required for Closeout and
Incentives (ﬂgjﬂgTMinus of

Available Funds $

It is anticipated that all closeout actions of MDAC Contract
completed not later than 15 February 1972.

Contract monitor for this closeout program will be|

Security classification of this contract will remain

b(.l-’l
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6. It is specifically requested that ycu authorize the expenditure of
funds in the amount of $188,700.00 for the purpose of closing out
Contract and payment of incentive bonuses of that contract.

v CARL E. DUCKETT
“  Deputy Director
for
Science and Technology

Attachments:
I and II As Stated

SIGNATURE RECOMMENDED:

1 FEB 1972
Director of Special Activities ¥ Date
The request contained 1in
paragraph 6 is approved:
/S/ 28 Fuf) 758
Director of Central Intelligence Date
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DPM/AQUI/OSA (2 December 1971)
Distribution!
Orig - DPM/AQUI/OSA (w/atts)
2 - DDCI (w/atts)
3 - Ex.Dir.-Comptrolier (w/atts)
4 - ER (w/atts)
5 - DDS&T Chrono (w/atts)
647 - DDS&T Registry (w/o atts)
8 - SA/DDS&T (w/atts)
9 - PMS/ORD (w/atts)
10 - O/PPB/DDS&T (w/atts)
11 - D/SA (w/atts)
12 - C/B&FD/0SA (w/atts)
13 - CMD/0SA (w/atts)
14 - RB/OSA (w/o atts)
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AQUILINE y r- 229
CONTRACTOR (if known) PROPOSAL NO. AND DATE
McDonnell Douglas 24 Nov 1971 K
Astronautics Company | \
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TECHNICAL INSPECTION 18 REQUIRED BY

Xfreseancn/oev TRANSFER OF FUNDS TO [T Jrecervine ceror 7 8 o [T recunicar mowrron
OTHER 8OVT. AGENCY * -
GRANT (specify {F applicableyf [_] 11ems 1o se ricken ur on[ ] semvices penrormen at:
REPALIR

MAINTENANCE

NMODIFICATION

ITEMS TO BPE REDELIVERED TO:

STERILITY CONTRACT CLASSIFICATION [WORK CLASSIFICATION HARDWARE CLASSIFICATION
sc 0
sc 1 SECRET SECRET SECRET SECRET
sc 2

SHORT SUBSTANTIVE TITLE AND/OR DESCRIPTION OF SERVICE TO BE PERFORMED

Closeout of MDAC Contract

- Total Closeout Cost After Negotiation $188,700.00
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HARDWARE (state type and number) Al1 GFE and Contract rurchased Equipment

orver A1l Program Documentation '
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None

5. SPECIAL INSTRUCTIONS
!

A1l Program assets, hardware, documentation, GFE, etc. at contractor's

Huntington Beach facility will be packaged and shipped to Area 51 for semi-permanent
“storage. '
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MEMORANDUM FOR: Director of Central Intelligence

SUBJECT: Termination of Project AQUILINE

1. You will recall that following my preliminary
report to you on the status of AQUILINE, you gave me
guidancc to terminate the program because of the high
costs necded in FY 72 and 73 to reach operational
readiness., We have completed our study of how termination
might best be accomplished, and this memorandum defines
two options for your consideration, My recommendation is
contained in paragraph 4,

2. Option I provides for the immediate termination
of the project and storage of all assets. Under this
option, there would be no further expenditures of funds
tor aircraft construction, testing, final reports or progeam
documentation, It will take about two months ai
to implement this option. An additional $[::::ff]would
allow full program and technical documentation to be
accomplished during the termination period, which would
provide the basis for reactivation and use at some later
date by this or some other organization. Under the origin:l
contract, MDAC is also duc approximately $[:::::::for payment
of incentives on that contract Therefore, the total cost
of this option would be $[::::i:}or, if program documentition
is desired, $

3. Option II would provide for a four months'

termination period and would cost ﬂ about
more than Option I. During this period several
ig csts would be conducted using the in-plant test

facilities and ficld test assets now in being. It would
also provide full technical documentation, The flight tests
would be conducted at Areca 51 over a test range instrumented

with simulated Soviet air defense radars to define radar
detecctability and with obscrvers and sensors, to determinc
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visual and aural dctectability. Additionally these tests
would give us a better understanding of some of the more
important technology such as navigation and command control.
I fecel sure we will want to use some of these developed
items in other Agency programs.

4, I would like to put the AQUILINE technology on the
"shelf" in a way that would satisfy us all that we have tiec
all the Yoose ends together and have made it available for
confident assessment for future uses I thercfore recommend

Option II, We had budgeted $ for the program this
year, of which $[:::::fi::}remalns unobligated,

5. This recommendation for termination would rot be
complete without reference to the fact that we still have
an important need for a technique for deep penetration for

. covert emplacement and technical intelligence collection.

We therefore wonld like to continue to explore ways to
exploit some of the AQUILINE technology and other system
concepts for using this technology. With your permission,
we will from time to time be proposing the expenditure of
relatively small amounts of money in these areas.

Carl E. Dudkett /
Deputy Direcctor
for
Science and Technology

%;;’Y- le_,.‘ ~ @-i"""? ;;.")
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Subject: CUNTRACT[::::] FIRM CPFF FROPUSEL FOR
PRUGRAIM CLCSEUUT
Reference:
Dear Sir:
Pursuant t2 prior discussions with the Contracting Officer
and in reply to reference THX, the Contractor is transmitting herewith
his firm CPFF proposal cavering closeout activities of subject Contract.
This proposal consists of an estimated cost of § . DLetails of
this proposal are conizinzd in the enclosure. e - »
The Contre<tor has prepared this proposal assuming it is
additive to the bhaselire Aguiline Program effort which was concluded on
12 lovenbor 1971, Closecut activities were initiated, per Customer
dircction, on 1% ifioventer 1971,
Contracts-Program Control
Special Programs
CriCipr
Enclosure as noted
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FOR

PRUGRAN CLUSEQLT

Prepared Under Contract Number

By

McDonnell Douglas Astr. .autics Company

Western Division

Mcuonnell douglas Corporation
Huntington Beach, California

cUonnell Douglas Corporatioy Proprietary vata Furnisied In Confidence
And Subject To Exemption Under Subsection (b) HUSCobZ., Lo Not Uisclosc
Uutside Recipient Organization Ana u. S. Government.,
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